DIVISION: 14

CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS
A-0009 CHEROKEE us 74 CORRIDOR "K", US 19-74-129 AT TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
GRAHAM ANDREWS TO NC 28 EAST OF FOR SEGMENTS 'BA’' AND 'BB' DELAYED FROM FY 11 TO FY 12 AND
SWAIN ALMOND. FOUR LANE DIVIDED CONSTRUCTION FOR SEGMENTS 'BA' AND 'BB' DELAYED FROM FY 13 TO
FACILITY, PRIMARILY ON NEW FY 14.
LOCATION.
R-2409 JACKSON Us 64 NC 107 AT CASHIERS TO US 178 AT TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
TRANSYLVANIA ROSMAN. SAFETY IMPROVEMENTS FOR SEGMENT 'C' DELAYED FROM FY 08 TO FY 09 AND CONSTRUCTION
AND CLIMBING LANES AT SELECTED FOR SEGMENT 'C' DELAYED FROM FY 09 TO FY 10.
LOCATIONS.
R-2594 TRANSYLVANIA  NC 215 US 64 AT CHERRYFIELD TO SR 1326 (MACEDONIA TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
BALSAM GROVE CHURCH ROAD) SOUTH OF BALSAM GROVE. TWO DELAYED FROM FY 12 TO FY 13.
SUNBURST. FH 32 LANES ON NEW LOCATION.
R-2822 GRAHAM NC 143 WEST BUFFALO CREEK TO SR 1127 (KILMER ROAD).  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
UPGRADE CORRIDOR. FOR SEGMENT 'B' DELAYED FROM FY 11 TO FY 13 AND CONSTRUCTION
FOR SEGMENT 'B' DELAYED FROM FY 13 TO FY 14.
R-3622 CHEROKEE NC 294 US 64-74 AT RANGER TO TENNESSEE TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
STATE LINE. UPGRADE EXISTING FOR SEGMENTS 'AA’ AND 'AB' DELAYED FROM FY 08 TO FY 09 AND
ROADWAY. CONSTRUCTION FOR SEGMENT 'AB' DELAYED FROM FY 09 TO FY 10. TO
ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO ASSIST IN
BALANCING FUNDS, CONSTRUCTION OF SEGMENT 'AA' DELAYED FROM FY
08 TO FY 10.
R-4047 HAYWOOD NC 209 US 19-23-74 (GREAT SMOKEY MOUNTAINS TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 11
EXPRESSWAY) TO SR 1523 (OLD CLYDE TOFY 14.
ROAD) AT LAKE JUNALUSKA. WIDEN TO
AMULTI-LANE FACILITY AND REPLACE
RAILROAD STRUCTURE R-32.
(INCLUDES R-2210 B)
R-4406 BUNCOMBE US 19-23 NC 215 IN CANTON TO MULTI-LANES TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'B'
HAYWOOD NEAR NC 151. WIDEN TO MULTI-LANES. DELAYED FROM FY 13 TO UNFUNDED AND RIGHT OF WAY FOR SEGMENT
(COORDINATE WITH B-3656) 'C' DELAYED FROM FY 15 TO UNFUNDED.
R-4440 MACON SR 1364-SR 1114 SR 1369 (BYRD ROAD) IN MACON TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN,
SWAIN NEEDMORE ROAD COUNTYTO EXISTING PAVEMENT CONSTRUCTION OF SEGMENTS ‘A', 'B', AND 'D' DELAYED FROM FY 10 TO FY
IN SWAIN COUNTY. UPGRADE TO 11.
SECONDARY ROAD STANDARDS.
R-4730 SWAIN GREAT SMOKY PHASE A - PRA-GRSM 1B17, PROJECT ADMINSTERED BY FEDERAL HIGHWAY ADMINISTRATION.
MOUNTAINS REHABILITATE NEWFOUND GAP CONSTRUCTION OF SEGMENTS 'BA' AND 'BB' DELAYED FROM FY 08 TO FY

NATIONAL PARK

ROAD. PHASE B - PRA-GRSM 1B19,
REHABILITATE NEWFOUND GAP ROAD.

09.
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PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS
R-4745 JACKSON NEW ROUTE NC 107 TO US 23-74 EAST OF SYLVA. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY
CONSTRUCT NEW FACILITY. FOR SEGMENT 'A' DELAYED FROM FY 13 TO FY 15 AND RIGHT OF WAY FOR
SEGMENT 'B' DELAYED FROM FY 14 TO FY 15.
R-5024 JACKSON SR 1449 NC 107 TO SR 1710. WIDEN, REALIGN BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN
COPE CREEK ROAD AND MAKE DRAINAGE IMPROVEMENTS. FY 09.
R-5109 HENDERSON BLUE RIDGE PRA-BLRI 2517. FERRIN KNOB TUNNEL #1, REPAIR PROJECT ADMINISTERED BY FEDERAL HIGHWAY ADMINISTRATION.
PARKWAY SLOPE EROSION, CONSTRUCT NEW RETAINING PROJECT ADDED WITH CONSTRUCTION IN FY 11.
WALLS AND PATCH AND REPAIR PAVEMENT.
R-5110 JACKSON BLUE RIDGE PRA-BLRI 2Y13. BIG WITCH TUNNEL, DRAINAGE AND PROJECT ADMINISTERED BY FEDERAL HIGHWAY ADMINISTRATION.
PARKWAY PAVEMENT REPAIR. PROJECT ADDED WITH CONSTRUCTION IN FY 11.
R-5111 ALLEGHANY BLUE RIDGE PRA-BLRI IDIQC. BRIDGE REPAIRS ALONG THE BLUE ~ PROJECT IMPLEMENTATION BY FEDERAL HIGHWAY ADMINSTRATION.
ASHE PARKWAY RIDGE PARKWAY. PROJECT ADDED WITH CONSTRUCTION IN FY 09, 10, 11.
WILKES
WATAUGA
CALDWELL
AVERY
BURKE
McDOWELL
MITCHELL
YANCEY
BUNCOMBE
HENDERSON
HAYWOOD
TRANSYLVANIA
JACKSON
SWAIN
R-5115 MACON US 64/NC 28 US 64/NC 28, US 23/441 IN FRANKLIN TO NC 106 IN BASED ON PRIORITY NEEDS, PROJECT ADDED WITH CONSTRUCTION IN
HIGHLANDS. CONSTRUCT TRUCK INFORMATION FY 12.
STATIONS AND TRUCK TURN-AROUNDS.
U-4428 HENDERSON HENDERSONVILLE US 64, US 25 TO SR 1180 (BLYTHE STREET). WIDEN TO  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN,

THREE (3) LANES.
COORDINATE WITH U-4427

CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
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